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ESTIMATE RUN 05/31/2016

ESTIMATE SUMMARY 13:15:58

CONTID: C19751         ESTIMATE NO: 0017 PROG 2005

PCN: 19751-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - WILLS TO PURCELL PERCENT TIME:

PROJECT NO: FSA 0503-081                  

US 50 - WILLS TO PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,418,680.79 PARTICIPATING $ $ 551,311.88

AWARD PROJECT AMT: 9,838,465.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,269.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.97

WORK DAYS

WORK DAYS

76.60%

2,672,124.42

551,311.88

551,311.88

543,042.20

$

$

$

$

8,746,556.37

0.00

8,746,556.37

41,837.00

8,788,393.37

-117,919.75

0.00

8,670,473.62

0.00

AMOUNT DUE 8,670,473.62 543,042.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 543,042.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

268.0 TIME ALLOW: 323

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/29/201505/25/2016

12/04/2014

12/17/2014

01/14/2015

01/29/2015
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

87,200.001.000

8,720.00

1.000

L S 

87,200.00000

0010 Removal of Tree 4.000

0.000

202-00010  
 

5,800.004.000

0.00

4.000

EACH

1,450.00000

0015 Removal of Inlet 4.000

2.000

202-00019  
 

3,000.006.000

1,000.00

6.000

EACH

500.00000

0020 Removal of Slope and Ditch Paving 575.000

0.000

202-00026  
 

5,750.00575.000

0.00

625.000

SY  

10.00000

0025 Removal of Riprap 11.000

0.000

202-00027  
 

110.0011.000

0.00

11.000

SY  

10.00000

0030 Removal of Pipe 563.000

0.000

202-00035  
 

5,630.00563.000

0.00

603.000

LF  

10.00000

0035 Removal of End Section 31.000

0.000

202-00037  
 

4,650.0031.000

0.00

31.000

EACH

150.00000

0040 *Removal of Electrical Conduit 10.000

0.000

202-00040  
 

40.0010.000

0.00

105.000

LF  

4.00000

0045 *Removal of Delineator 108.000

0.000

202-00090  
 

540.00108.000

0.00

108.000

EACH

5.00000

0050 Removal of Sidewalk 576.000

0.000

202-00200  
 

5,760.00576.000

0.00

576.000

SY  

10.00000

0055 Removal of Curb and Gutter 635.000

0.000

202-00203  
 

3,810.00635.000

0.00

900.000

LF  

6.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 13.000

0.000

202-00206  
 

130.0013.000

0.00

26.000

SY  

10.00000

0065 Removal of Asphalt Mat 29,905.000

1,574.000

202-00220  
 

125,916.0031,479.000

6,296.00

31,479.000

SY  

4.00000

0070 *Removal of Asphalt Mat (Planing) 33,999.000

4,469.000

202-00240  
 

82,706.2038,468.000

9,608.35

65,000.000

SY  

2.15000

0075 *Removal of Pavement Marking 10,174.000

678.000

202-00250  
 

13,565.0010,852.000

847.50

15,000.000

SF  

1.25000

0080 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

300.001.000

0.00

1.000

EACH

300.00000

0085 *Removal of Luminaire 3.000

0.000

202-00750  
 

150.003.000

0.00

4.000

EACH

50.00000

0090 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

500.001.000

0.00

1.000

EACH

500.00000

0095 *Removal of Ground Sign 30.000

0.000

202-00810  
 

1,350.0030.000

0.00

46.000

EACH

45.00000

0100 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

200.002.000

0.00

2.000

EACH

100.00000

0105 *Removal of Pull Box 15.000

0.000

202-00827  
 

750.0015.000

0.00

15.000

EACH

50.00000

0110 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

150.002.000

0.00

2.000

EACH

75.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

1,500.002.000

0.00

3.000

EACH

750.00000

0120 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

1.000

EACH

50.00000

0125 *Removal of Pedestrian Push Button 2.000

0.000

202-00860  
 

50.002.000

0.00

2.000

EACH

25.00000

0130 *Removal of Guardrail Type 3 338.000

0.000

202-01130  
 

1,690.00338.000

0.00

338.000

LF  

5.00000

0135 Clean Culvert 2.000

0.000

202-04002  
 

2,640.002.000

0.00

15.000

EACH

1,320.00000

0140 Abandon Well 1.000

0.000

202-04100  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0145 Sawing Asphalt Material (10 Inch) 19,501.000

2,571.000

202-05030  
 

26,486.4022,072.000

3,085.20

23,561.000

LF  

1.20000

0150 Unclassified Excavation (Complete In Place) 73,191.000

3,549.000

203-00010  
 

617,757.0076,740.000

28,569.45

79,000.000

CY  

8.05000

0155 Blading 35.000

1.000

203-01500  
 

1,620.0036.000

45.00

50.000

HOUR

45.00000

0160 Backhoe 30.000

0.000

203-01510  
 

1,350.0030.000

0.00

50.000

HOUR

45.00000

0165 Dozing 148.000

0.000

203-01550  
 

6,660.00148.000

0.00

148.000

HOUR

45.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Potholing 411.000

4.000

203-01597  
 

35,275.00415.000

340.00

500.000

HOUR

85.00000

0175 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

45.00000

0180 Filter Material (Class A) 54.000

0.000

206-00510  
 

1,782.0054.000

0.00

182.000

CY  

33.00000

0185 Topsoil 5,374.000

0.000

207-00205  
 

37,618.005,374.000

0.00

5,374.000

CY  

7.00000

0190 Erosion Log 1,558.000

120.000

208-00005  
 

6,712.001,678.000

480.00

2,000.000

LF  

4.00000

0195 Erosion Bales (Weed Free) 54.000

0.000

208-00011  
 

648.0054.000

0.00

100.000

EACH

12.00000

0200 *Silt Fence 16,883.000

0.000

208-00020  
 

33,766.0016,883.000

0.00

17,500.000

LF  

2.00000

0205 Aggregate Bag 60.000

0.000

208-00035  
 

420.0060.000

0.00

100.000

LF  

7.00000

0210 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0215 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

10.00000

0220 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 164.500

18.000

208-00103  
 

5,475.00182.500

540.00

300.000

HOUR

30.00000

0230 Removal and Disposal of Sediment (Equipment) 54.000

1.000

208-00105  
 

2,475.0055.000

45.00

100.000

HOUR

45.00000

0235 Sweeping (Sediment Removal) 184.000

52.000

208-00106  
 

10,620.00236.000

2,340.00

250.000

HOUR

45.00000

0240 Removal of Trash 140.000

6.000

208-00107  
 

6,570.00146.000

270.00

300.000

HOUR

45.00000

0245 Erosion Control Supervisor 329.000

22.000

208-00205  
 

8,775.00351.000

550.00

500.000

HOUR

25.00000

0250 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

500.000

LF  

2.50000

0255 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

450.001.000

0.00

3.000

EACH

450.00000

0260 *Reset Light Standard 4.000

0.000

210-00750  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0265 *Reset Sign Panel 1.000

0.000

210-00815  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0270 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

350.001.000

0.00

2.000

EACH

350.00000

0275 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

300.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Intersection Detection System (Camera) 4.000

0.000

210-00890  
 

3,200.004.000

0.00

6.000

EACH

800.00000

0285 Reset Fence 477.000

0.000

210-01000  
 

1,073.25477.000

0.00

500.000

LF  

2.25000

0290 *Seeding (Native) 22.580

3.100

212-00006  
 

22,084.8025.680

2,666.00

25.680

ACRE

860.00000

0295 *Seeding (Lawn) 0.000

0.000

212-00010  
 

0.000.000

0.00

5.000

LB  

100.00000

0300 Seeding (Shrubs) 0.000

5.000

212-00025  
 

500.005.000

500.00

5.000

LB  

100.00000

0305 *Soil Conditioning 7.550

0.000

212-00032  
 

33,220.007.550

0.00

10.000

ACRE

4,400.00000

0310 *Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

1.000

ACRE

1,300.00000

0315 *Mulching (Weed Free Hay) 20.170

3.100

213-00002  
 

14,892.8023.270

1,984.00

23.270

ACRE

640.00000

0320 *Mulch Tackifier 4,034.000

556.000

213-00061  
 

45,900.004,590.000

5,560.00

4,590.000

LB  

10.00000

0325 *Bonded Fiber Matrix 2.090

0.000

213-00150  
 

13,167.002.090

0.00

5.000

ACRE

6,300.00000

0330 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

2.000

EACH

820.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Willow Cuttings 0.000

1,100.000

214-01015  
 

3,905.001,100.000

3,905.00

1,100.000

EACH

3.55000

0340 *Soil Retention Blanket (Biodegradable Straw/Coconut) 11,741.000

1,576.000

216-00042  
 

39,951.0013,317.000

4,728.00

15,000.000

SY  

3.00000

0345 *Turf Reinforcement Mat (Class 1) 0.000

246.000

216-00301  
 

2,460.00246.000

2,460.00

246.000

SY  

10.00000

0350 Herbicide Treatment 40.000

0.000

217-00020  
 

1,600.0040.000

0.00

80.000

HOUR

40.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

50.00000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0365 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0370 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

50.00000

0375 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

50.00000

0380 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

100.000

CY  

10.00000

0385 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

50.000

CY  

30.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

50.000

CY  

50.00000

0395 Aggregate Base Course (Class 6) 55,890.940

4,676.750

304-06000  
 

969,083.0460,567.690

74,828.00

70,000.000

TON 

16.00000

0400 Reconditioning 29,529.000

0.000

306-01000  
 

59,058.0029,529.000

0.00

29,529.000

SY  

2.00000

0405 Hot Mix Asphalt (Patching) (Asphalt) 946.790

36.380

403-00720  
 

115,030.89983.170

4,256.46

1,200.000

TON 

117.00000

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 21,607.090

3,182.410

403-33841  
 

1,834,423.0024,789.500

235,498.34

27,457.000

TON 

74.00000

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

1,196.660

403-34871  
 

98,604.781,196.660

98,604.78

15,555.000

TON 

82.40000

0420 Emulsified Asphalt (Slow-Setting) 3,839.000

978.000

411-10255  
 

12,042.504,817.000

2,445.00

13,023.000

GAL 

2.50000

0425 *Concrete Pavement (6 Inch) 21.000

0.000

412-00600  
 

1,617.0021.000

0.00

21.000

SY  

77.00000

0430 Geotextile (Drainage) (Class 1) 933.000

0.000

420-00112  
 

1,866.00933.000

0.00

933.000

SY  

2.00000

0435 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

7.000

LF  

50.00000

0440 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

75.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

7,600.0019.000

0.00

19.000

LF  

400.00000

0450 *Drilled Caisson (48 Inch) 51.250

0.000

503-00048  
 

30,750.0051.250

0.00

51.250

LF  

600.00000

0455 Riprap (9 Inch) 491.400

0.000

506-00209  
 

19,656.00491.400

0.00

491.400

CY  

40.00000

0460 Riprap (12 Inch) 50.000

0.000

506-00212  
 

2,000.0050.000

0.00

73.000

CY  

40.00000

0465 *Concrete Slope and Ditch Paving (Reinforced) 21.620

0.000

507-00100  
 

10,377.6021.620

0.00

21.620

CY  

480.00000

0470 *Concrete Class B 106.080

0.000

601-01000  
 

62,056.80106.080

0.00

106.080

CY  

585.00000

0475 *Concrete Class B (Wall) 1.040

0.000

601-01050  
 

650.001.040

0.00

2.600

CY  

625.00000

0480 *Reinforcing Steel (Epoxy Coated) 1,660.000

0.000

602-00020  
 

2,158.001,660.000

0.00

1,660.000

LB  

1.30000

0485 18 Inch Reinforced Concrete Pipe (Complete In Place) 71.000

0.000

603-01185  
 

6,177.0071.000

0.00

71.000

LF  

87.00000

0490 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,985.000

0.000

603-01245  
 

191,751.001,985.000

0.00

2,050.000

LF  

96.60000

0495 36 Inch Reinforced Concrete Pipe (Complete In Place) 777.000

0.000

603-01365  
 

102,253.20777.000

0.00

777.000

LF  

131.60000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 48 Inch Reinforced Concrete Pipe (Complete In Place) 959.000

0.000

603-01485  
 

158,906.30959.000

0.00

959.000

LF  

165.70000

0505 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 307.000

0.000

603-02185  
 

35,842.25307.000

0.00

387.000

LF  

116.75000

0510 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

193.000

0.000

603-02245  
 

25,755.85193.000

0.00

205.000

LF  

133.45000

0515 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

142.000

0.000

603-02305  
 

20,135.60142.000

0.00

142.000

LF  

141.80000

0520 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

875.001.000

0.00

1.000

EACH

875.00000

0525 24 Inch Reinforced Concrete End Section 7.000

0.000

603-05024  
 

7,392.007.000

0.00

9.000

EACH

1,056.00000

0530 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

3,306.002.000

0.00

2.000

EACH

1,653.00000

0535 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1,920.001.000

0.00

1.000

EACH

1,920.00000

0540 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

2,150.002.000

0.00

3.000

EACH

1,075.00000

0545 30x19 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05124  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0550 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

3,224.002.000

0.00

2.000

EACH

1,612.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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CAT NO0200 ROADWAY 

0555 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

11.000

LF  

91.00000

0560 24 Inch Corrugated Steel Pipe 186.000

0.000

603-10240  
 

17,484.00186.000

0.00

250.000

LF  

94.00000

0565 30 Inch Corrugated Steel Pipe 133.000

0.000

603-10300  
 

13,167.00133.000

0.00

138.000

LF  

99.00000

0570 36 Inch Equivalent Corrugated Steel Pipe Arch 37.000

0.000

603-15036  
 

4,033.0037.000

0.00

37.000

LF  

109.00000

0575 24 Inch Steel End Section 8.000

0.000

603-30024  
 

2,520.008.000

0.00

8.000

EACH

315.00000

0580 30 Inch Steel End Section 3.000

0.000

603-30030  
 

1,725.003.000

0.00

3.000

EACH

575.00000

0585 36 Inch Equivalent Arch Steel End Section 3.000

0.000

603-31336  
 

2,430.003.000

0.00

3.000

EACH

810.00000

0590 Inlet Type C (5 Foot) 6.000

1.000

604-00305  
 

19,600.007.000

2,800.00

7.000

EACH

2,800.00000

0595 Inlet Type C (10 Foot) 3.000

1.000

604-00310  
 

12,000.004.000

3,000.00

5.000

EACH

3,000.00000

0600 Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

13,600.002.000

0.00

2.000

EACH

6,800.00000

0605 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

16,200.003.000

0.00

3.000

EACH

5,400.00000
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0610 Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

21,600.003.000

0.00

3.000

EACH

7,200.00000

0615 Inlet Type R  L 15 (10 Foot) 2.000

0.000

604-19310  
 

17,000.002.000

0.00

3.000

EACH

8,500.00000

0620 Manhole Slab Base (10 Foot) 5.000

1.000

604-30010  
 

20,100.006.000

3,350.00

6.000

EACH

3,350.00000

0625 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

7,100.002.000

0.00

2.000

EACH

3,550.00000

0630 Manhole (Traffic Management System) 6.000

0.000

604-39050  
 

27,000.006.000

0.00

8.000

EACH

4,500.00000

0635 *Guardrail Type 3 (6-3 Post Spacing) 225.000

0.000

606-00301  
 

4,725.00225.000

0.00

325.000

LF  

21.00000

0640 *Guardrail Type 7 (Style CA) 115.000

0.000

606-00710  
 

11,442.50115.000

0.00

115.000

LF  

99.50000

0645 *Transition Type 3G 2.000

0.000

606-01370  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0650 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,875.001.000

0.00

2.000

EACH

1,875.00000

0655 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

7,142.000

LF  

11.75000

0660 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

2.000

EACH

4,500.00000
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0665 Fence (Plastic) 1,710.000

0.000

607-11525  
 

3,420.001,710.000

0.00

2,000.000

LF  

2.00000

0670 *Concrete Sidewalk 39.800

0.000

608-00000  
 

2,340.2439.800

0.00

410.000

SY  

58.80000

0675 *Concrete Curb Ramp 9.000

0.000

608-00010  
 

652.509.000

0.00

23.000

SY  

72.50000

0680 *Detectable Warnings 12.000

0.000

608-00015  
 

915.0012.000

0.00

100.000

SF  

76.25000

0685 *Curb and Gutter Type 2 (Section II-B) 180.000

0.000

609-21020  
 

3,960.00180.000

0.00

435.000

LF  

22.00000

0690 *Curb and Gutter Type 2 (Section II-M) 2,508.000

0.000

609-21021  
 

41,005.802,508.000

0.00

2,800.000

LF  

16.35000

0695 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

113.000

EACH

15.00000

0700 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

38.000

EACH

17.00000

0705 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

24.00000

0710 *2 Inch Electrical Conduit 4,245.000

0.000

613-00200  
 

46,695.004,245.000

0.00

4,245.000

LF  

11.00000

0715 *2 Inch Electrical Conduit (Bored) 1,684.000

527.000

613-00206  
 

50,853.002,211.000

12,121.00

2,211.000

LF  

23.00000
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0720 *3 Inch Electrical Conduit (Bored) 658.000

0.000

613-00306  
 

21,714.00658.000

0.00

658.000

LF  

33.00000

0725 *Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

4,250.005.000

0.00

8.000

EACH

850.00000

0730 *Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0735 *Wiring 1.000

0.000

613-10000  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

0740 *Luminare (LED) (8500 Lumens) 4.000

0.000

613-13006  
 

3,400.004.000

0.00

4.000

EACH

850.00000

0745 *Light Standard Foundation 4.000

0.000

613-40010  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0750 *Sign Panel (Class I) 53.300

0.000

614-00011  
 

879.4553.300

0.00

131.000

SF  

16.50000

0755 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

335.000

SF  

18.00000

0760 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

385.000

SF  

28.00000

0765 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

128.000

LF  

45.00000

0770 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

70.000

LF  

25.00000
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0775 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

290.000

LF  

33.00000

0780 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

8.000

EACH

2,050.00000

0785 *Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

71,000.001.000

0.00

1.000

EACH

71,000.00000

0785 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

57,850.00000

0790 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0790 MATERIAL ALLOWANCE High Strength  Bolts 0.000

0.000

0.000.000

0.00EACH

40,400.00000

0795 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

1,800.004.000

0.00

8.000

EACH

450.00000

0800 *Traffic Signal Face (12-12-12) 8.000

1.000

614-70336  
 

6,750.009.000

750.00

11.000

EACH

750.00000

0805 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

1,700.002.000

0.00

3.000

EACH

850.00000

0810 *Pedestrian Push Button 4.000

0.000

614-72860  
 

500.004.000

0.00

7.000

EACH

125.00000

0815 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

550.00000
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0820 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

29,000.000

LF  

0.40000

0825 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0825 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,500.00000

0830 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

0830 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

31,160.00000

0830 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,580.00000

0835 *Fiber Optic Cable (Single Mode) (24 Fiber) 65.000

0.000

614-87011  
 

4,550.0065.000

0.00

65.000

LF  

70.00000

0840 *Splice Fiber Optic Cable (24 Strand) 1.000

0.000

614-87524  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0845 Detour Pavement 1,205.000

0.000

621-00450  
 

48,200.001,205.000

0.00

1,205.000

SY  

40.00000

0850 *Construction Surveying 0.992

0.004

625-00000  
 

88,942.800.996

357.20

1.000

L S 

89,300.00000

0855 *Mobilization 0.900

0.000

626-00000  
 

885,240.000.900

0.00

1.000

L S 

983,600.00000
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0860 Public Information Services 0.750

0.000

626-01000  
 

4,500.000.750

0.00

1.000

L S 

6,000.00000

0865 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

280.000

GAL 

175.00000

0870 *Pavement Marking Paint (Waterborne) 420.000

93.000

627-00011  
 

35,397.00513.000

6,417.00

600.000

GAL 

69.00000

0875 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

93.000

SF  

22.00000

0880 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

903.000

SF  

14.00000

0885 *Flagging 1,206.750

131.000

630-00000  
 

29,430.501,337.750

2,882.00

2,000.000

HOUR

22.00000

0890 *Traffic Control Inspection 316.000

17.000

630-00007  
 

21,645.00333.000

1,105.00

380.000

DAY 

65.00000

0895 *Traffic Control Management 111.000

11.500

630-00012  
 

67,375.00122.500

6,325.00

200.000

DAY 

550.00000

0900 *Flashing Beacon (Portable) 6.300

0.000

630-80001  
 

4,095.006.300

0.00

10.000

EACH

650.00000

0905 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

612.003.600

0.00

4.000

EACH

170.00000

0910 *Construction Traffic Sign (Panel Size A) 20.700

0.000

630-80341  
 

1,345.5020.700

0.00

43.000

EACH

65.00000
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0915 *Construction Traffic Sign (Panel Size B) 53.100

1.800

630-80342  
 

4,392.0054.900

144.00

91.000

EACH

80.00000

0920 *Construction Traffic Sign (Special) 75.150

0.000

630-80344  
 

1,728.4575.150

0.00

165.000

SF  

23.00000

0925 *Portable Message Sign Panel 2.700

0.900

630-80355  
 

28,800.003.600

7,200.00

4.000

EACH

8,000.00000

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

1,800.001.800

0.00

2.000

EACH

1,000.00000

0935 *Drum Channelizing Device (With Light) (Flashing) 294.300

0.000

630-80363  
 

16,186.50294.300

0.00

327.000

EACH

55.00000

0940 Concrete Barrier (Temporary) 4,770.000

0.000

630-80370  
 

381,600.004,770.000

0.00

5,300.000

LF  

80.00000

0945 *Traffic Cone 99.000

0.000

630-80380  
 

990.0099.000

0.00

110.000

EACH

10.00000

0950 *Impact Attenuator (Temporary) 202.500

54.000

630-85011  
 

64,125.00256.500

13,500.00

285.000

DAY 

250.00000

0955 *Mobile Attenuator 4.000

0.000

630-85041  
 

2,200.004.000

0.00

4.000

DAY 

550.00000

0960 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0965 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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0970 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0975 F/A Fuel Cost Adjustment -60,000.000

-40,000.000

700-70016  
 

-100,000.00-100,000.000

-40,000.00

0.000

F A 

1.00000

0980 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0985 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0990 F/A On-The-Job Trainee 3,092.000

0.000

700-70021  
 

3,092.003,092.000

0.00

3,840.000

HOUR

1.00000

0995 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 F/A Removal of Asbestos and Lead Based Paint 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1005 F/A Prairie Dog Management (Burrowing Owl) 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1010 F/A Adjust Utility 32,242.110

0.000

700-70060  
 

32,242.1132,242.110

0.00

40,000.000

F A 

1.00000

1015 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1020 F/A Erosion Control 25,643.640

0.000

700-70380  
 

25,643.6425,643.640

0.00

30,000.000

F A 

1.00000
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1025 F/A DRB Standing Committee 1,800.000

0.000

700-70594  
 

1,800.001,800.000

0.00

5,000.000

F A 

1.00000

1170 Const Surveying (Hour) 74.500

10.000

625-00001  
 

12,675.0084.500

1,500.00

84.500

HOUR

150.00000

1175 Added Item (Dollar)/ CMO #3 - F/A MOBILIZATION 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1180 Added Item (Ton)/ CMO #4 - FURNISH ABC CLASS 6 1,501.690

0.000

900-00024  
 

17,269.441,501.690

0.00

1,501.690

TON 

11.50000

1185 Geogrid Reinforce CMO #5 - GEORGRID 16,769.000

0.000

506-01020  
 

62,883.7516,769.000

0.00

16,769.000

SY  

3.75000

1190 Added Item (Dollar)/ -20,868.470

0.000

900-00006  
 

-20,868.47-20,868.470

0.00

0.000

DOL 

1.00000

1195 Added Item (Dollar)/ 16,230.450

0.000

900-00006  
 

16,230.4516,230.450

0.00

16,230.450

DOL 

1.00000

1225 F/A CMO #12 - F/A INLETS 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1230 30 In RCP (CIP) 0.000

54.000

603-01305  
 

6,876.9054.000

6,876.90

54.000

LF  

127.35000

CAT 7,514,348.32528,500.1810,042,077.84CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-18-CW 

1030 *Removal of Mat From Bridge 844.000

0.000

202-00410  
 

6,245.60844.000

0.00

844.000

SY  

7.40000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1035 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

1040 Rock Excavation 468.500

0.000

203-00400  
 

37,480.00468.500

0.00

468.500

CY  

80.00000

1045 Structure Excavation 1,644.000

0.000

206-00000  
 

11,508.001,644.000

0.00

1,644.000

CY  

7.00000

1050 Structure Backfill (Class 1) 1,491.000

0.000

206-00100  
 

36,305.851,491.000

0.00

1,491.000

CY  

24.35000

1055 Mechanical Reinforcement of Soil 404.000

0.000

206-00360  
 

14,948.00404.000

0.00

404.000

CY  

37.00000

1060 Shoring (Area 1) 1.000

0.000

206-01781  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1065 Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1070 Relay Riprap 460.000

0.000

210-02900  
 

12,420.00460.000

0.00

460.000

CY  

27.00000

1075 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

243.000

TON 

74.00000

1080 Geotextile (Erosion Control) (Class 1) 4,199.000

0.000

420-00102  
 

12,597.004,199.000

0.00

4,199.000

SY  

3.00000

1085 *Drilling Hole to Facilitate Pile Driving 111.000

0.000

502-00100  
 

17,760.00111.000

0.00

111.000

LF  

160.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1090 *Steel Piling (HP 12x53) 336.000

0.000

502-11253  
 

65,520.00336.000

0.00

336.000

LF  

195.00000

1095 Riprap (18 Inch) 3,590.000

0.000

506-00218  
 

143,600.003,590.000

0.00

3,590.000

CY  

40.00000

1100 *Bridge Drain 1.000

0.000

513-00600  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

1105 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

227.000

LF  

357.00000

1105 MATERIAL ALLOWANCE Pipe Bike Railing 227.000

0.000

41,837.00227.000

0.00LF  

184.30397

1110 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

900.000

SY  

25.00000

1115 Bridge Expansion Device (0-4 Inch) 94.500

73.500

518-01004  
 

43,512.00168.000

19,036.50

168.000

LF  

259.00000

1120 *Concrete Class D (Bridge) 745.770

6.890

601-03040  
 

368,803.40752.660

3,376.10

765.000

CY  

490.00000

1125 *Reinforcing Steel 18,607.000

0.000

602-00000  
 

20,467.7018,607.000

0.00

18,645.000

LB  

1.10000

1130 *Reinforcing Steel (Epoxy Coated) 95,068.000

307.000

602-00020  
 

123,987.5095,375.000

399.10

100,000.000

LB  

1.30000

1135 15 Inch Plastic Pipe 166.000

0.000

603-50015  
 

8,300.00166.000

0.00

166.000

LF  

50.00000
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PCN: 19751-BID    ESTIMATE RUN 05/31/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1140 *Bridge Rail Type 10 (Special) 162.000

0.000

606-11005  
 

27,702.00162.000

0.00

225.000

LF  

171.00000

1145 *2 Inch Electrical Conduit 241.000

0.000

613-00200  
 

2,651.00241.000

0.00

241.000

LF  

11.00000

1150 *Prestressed Concrete I (BT42) 730.000

0.000

618-00142  
 

182,500.00730.000

0.00

730.000

LF  

250.00000

CAT 1,222,845.0522,811.701,325,402.95CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1155 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

1160 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

1165 Sanitary Facility 1.000

0.000

620-00020  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

CAT 51,200.000.0051,200.00CURRENT AMT0400 $ $ $

$ 8,788,393.37551,311.88$11,418,680.79$CURRENT AMTPROJECT TOTAL


